



<b>To:</b>	AER	<b>Project No.:</b>	EPO 2013/CR-34
	Alberta Energy Regulator	<b>Transmittal No.:</b>	SUB-REG-0070
	Suite 1000, 250 – 5 Street SW, Calgary, Alberta T2P 0R4	<b>Date:</b>	February 19th, 2015
	Brian Olson <a href="mailto:Brian.Olson@aer.ca">Brian.Olson@aer.ca</a>	<b>Required By:</b>	Mach 5, 2015
<b>Subject:</b>	Weekly Report Feb 19th-March 5th	<b>Issued By:</b>	Kari McDonald

**Health and Safety:**

Rental Vehicles : Recently a rental vehicle was used to travel between Edmonton and coal Valley. During the drive the vehicle automatically kicked into high beam as the sensors were not picking up on coming traffic. The switch to high beams occurred during when blowing snow and visibility were already impaired. The result was zero visibility. The driver contact the rental agency to resolve the issue before proceeding.

**Weather**

Current weather trends for the Hinton / Obed region indicate a daytime highs above zero with night time temperatures dropping below -5. Intermittent mixed precipitation forecasted throughout the week.

**Sampling and Monitoring Activities**

Sampling and monitoring, as per the Long Term Sampling and monitoring and EPEA requirements Is ongoing. No changes or modifications to report.

**EPO Schedule – Spring 2015**

A schedule of EPO action and activities is now complete and will be submitted with the Monthly EPO Report.

**Personnel (during the period)**

- Backwoods – Monday-Tuesday 4 remainder of the week 2.

**EPO Operations Update:**

There are no EPO specific operations to report for the defined period.



**EPO Communications Weekly Summary**

Table 1 – Communications and Regulatory Summary

<b>Title</b>	<b>Due</b>	<b>Description</b>	<b>Status</b>
EPO Clause 39 Monthly Report	February on or before 7th	As required by EPO 2013/CR-34 a Monthly Status update is to be submitted to the Regulator on or before the 7 <sup>th</sup> of the following month.	Complete
TFA update	<del>Submit January 29<sup>th</sup></del> Pending release	1 TFA will be submitted J. Filax will receive email at time of submission .	Waiting on map development Forms are complete.
EPO –2015Strategy and EPO Clean Up	March 7th	Status and presentation and long term (2015)strategy to the AER for review, feedback.	Complete – file to be issued.
Obed Long Term Strategy	Meeting request to the AER emailed March 5th	To discuss the long term land use strategy for Obed and determine if there are any issues specific to the EPO	Initiated
Monitoring Reduction OBED-SUB-0036	Submitted to AER October 30th	This request is specific to monitoring under EPEA, winter conditions	Submitted – no communication to date
HHRA –Plan submission	Before January 21st, 2015	The Final HHRA will be submitted to AH January 2015.	Complete An amended version was submitted to AH to address a missing appendix.